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Mr.  Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

Dear Mr. Baughman: 

94-DOE-03 186 

This letter formally provides a request for an extension to Le April 1, I994 Interagency 
Agreement milestone on OU-3. This milestone is associated with the submittal of the draft OU- 
4 Interim iMeasureAnterim Remedial Action Environmental Assessment Decision Document 
(DD). The request for extension was necessitated as a result of the determination by the 
Colorado Department of Health (CDH), Environmental Protection Agency (EPA), and the 
Department of Energy (DOE) that the scheduled duration for t h s  activity was overly aggressive 
and does not support the desire for all participants to c0nduc.t a thorough review of the subject 
matter. Additionally, several subsequent milestones are impacted by the extension to the 
April 14, 1994 date. The enclosure lists all of the OU-4 milestones impacted by the excension 
request. 

It has been acknowledged by a l l  of the groups p'zrticipating in the DD review, including the 
representative from the CDH, that this schedule extension is both necessary and advantageous 
for both the regulatory agencies and for DOE. Therefore, DOE requests a 43 calendar day 
extension to the April 14, 1994 milestone. Acceptance of t h s  request will establish a new 
milesrone for the submittal of the Draft Phase I DD on lMay 37, 1994. 

It should be noted that there is a potential for another schedule impact resulting from the request 
from EPMCDH to investigate the leachability due to exposure to groundwater of the subsurface 
soils and the pond liner material. The impacts of this reque it are being evaluated at this time 
and it is anticipated that this information will become available prior to May 37, 1994. ?he 
CDH and EPA will be kept informed as information becomes available. 

If there are any questions, please do not hesitate to contact me at 966-4888 or Frazer Loclrhart at 
966-7846. 

Sincerely, 

L/ Jessie Robekc 1 
Acting Assistant Manager for 

Environmental Restoniion 

Enclosure 
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G. Baughman 
94-DOE-03186 

cc wEnclosure: 
M. Silverman, OOM, RFO 
L. Smith, OOM, RFO 
F. Lockhart, ER, RFO 
S. Surovchak, ER, RFO 
P. Witherill, ER, RFO 
S. Keith, EG&G 
A. Ledford, EG&G 



IAG MILESTONES AFFECTED BY 43 DAY SCHEDULE EXTENSION 

CURRENT PROPOSED 

Draft Propos2d Phase I DD 
Proposed Phase I DD 
IM/IRA Responsiveness Summary 

Final Phase I DD and Responsiveness Summary 

Draft Phase II RFlc/RI Work Plan 
Final Phase II RFI/RI Work Plan 

Potentially Affected Milestones: 

Final lM/IRA Title TI Design 

Construction Start 

411 4/94 5/27/94 
6/24/94 8/06/94 
11/1/94 12/14/94 
1/13/95 2/25/95 
4/22/94 6/04/94 
911 9/94 11/01/94 

211 0195 

9/27/95 


